Nexus AI Studio — Multi-Platform & Website Roadmap

Platform Strategy Overview

Current State (Today)

- ✓ Web SaaS running on Ubuntu 26.04
- ✓ Application deployed (http://47.236.51.230:3000)
- ✓ Database configured (PostgreSQL + Prisma)
- ✓ API backend operational

Target State (Month 18)

- ✓ Web SaaS (mature)
- ✓ Windows & Mac packaged apps (revenue-generating)
- ✓ iOS app (Apple App Store)
- ✓ Android app (Google Play Store)
- ✓ Marketing website (nexusaigear.com)
- ✓ Mobile-optimized experience
- ✓ Multi-platform revenue: $773K ARR

---

1. WEBSITE (nexusaigear.com)

Purpose

- Marketing funnel entry point
- SEO-driven organic discovery
- Product showcase & free tier signup
- Blog & educational content
- Pricing & feature comparison
- App store links

Timeline: Weeks 1-4

Week 1 (This Week!)

Goal: Basic landing page live

Tasks: - [ ] Domain registration (nexusaigear.com) - [ ] Hosting setup (Vercel recommended) - [ ] Next.js landing page template - Hero section (problem statement) - Feature showcase (3-4 gears) - Pricing tiers (with visual comparison) - “Get Started Free” CTA - Footer (download links) - [ ] “Sign Up Free” → links to http://47.236.51.230:3000 - [ ] Basic SEO setup (meta tags, sitemap)

Owner: Founder + Designer (contractor)
Tools: Next.js 14, Vercel deployment, Tailwind CSS
Time: 3-4 days

Deliverable: https://nexusaigear.com live with signup funnel

Week 2-3

Goal: Feature-complete website

Tasks: - [ ] Blog system (Markdown-based) - 5 initial posts (tutorials, comparisons) - [ ] Feature deep-dive pages - /features/chat-gear - /features/image-studio - /features/video-studio - /features/cinema - /features/character - /features/ugc-ads - /features/comfyui - [ ] Pricing page with feature matrix - [ ] FAQ section (common questions) - [ ] “Why Nexus” comparison (vs MidJourney, Runway, Leonardo) - [ ] Analytics (Vercel Analytics, Plausible) - [ ] Email capture for waitlist

Owner: Designer (contractor) + Founder
Time: 4-5 days

Week 4

Goal: Marketing optimization

Tasks: - [ ] SEO optimization (keyword research, meta descriptions) - [ ] Performance optimization (PageSpeed Insights 90+) - [ ] Mobile responsiveness testing - [ ] Email sequence for signups (3-email welcome series) - [ ] Social media previews (OG tags, Twitter cards)

Owner: Founder
Time: 2-3 days

Website Tech Stack

- **Framework**: Next.js 14 (App Router)
- **Hosting**: Vercel (free tier or pro)
- **Database**: Postgres (optional, for blog)
- **Styling**: Tailwind CSS
- **Analytics**: Vercel Analytics + Plausible
- **Email**: Resend or SendGrid
- **CDN**: Vercel Edge Network (auto)

Website Cost

- Domain: $10/year
- Hosting: $0-20/month (Vercel free tier)
- Email service: $0-50/month
- **Total Year 1**: ~$200-300

---

2. DESKTOP PACKAGED APP (Windows & Mac)

Strategy

Tauri-based apps packaged as standalone executables
BYO API keys (no server auth)
Offline capabilities (local LLM)
Distribution: Direct download + App Stores

Pricing

- **Free**: Limited features (chat only, 50 req/day)
- **Pro**: $20/month subscription (all features) OR $49 one-time
- **Studio**: $40/month subscription (unlimited) OR $99 one-time

Timeline: Weeks 3-12

Phase 1: Windows Build (Weeks 3-6)

Goal: Windows .exe installer

Tasks: - [ ] Tauri project setup - [ ] Bundle existing React app into Tauri container - [ ] Offline AI integration (Qwen 1.5B model) - [ ] Local storage for API keys - [ ] File upload/download handlers - [ ] Windows-specific UI tweaks - [ ] Code signing (self-signed initially) - [ ] Installer creation (NSIS) - [ ] Testing on Windows 10/11 - [ ] Github Releases setup for downloads

Owner: Full-Stack Engineer + Founder
Time: 2 weeks
Output: nexus-studio-win-1.0.0.exe (50-80 MB)

Phase 2: macOS Build (Weeks 5-8)

Goal: macOS .dmg installer

Tasks: - [ ] Tauri macOS configuration - [ ] Apple certificate setup (Developer ID) - [ ] Code signing & notarization process - [ ] DMG package creation - [ ] Testing on macOS 12+ (Intel + Apple Silicon) - [ ] M1/M2 optimization - [ ] Release to Github

Owner: Full-Stack Engineer
Time: 2 weeks
Output: nexus-studio-mac-1.0.0.dmg (50-80 MB)

Phase 3: Distribution (Weeks 9-12)

Goal: Listed in app stores + direct download

Tasks: - [ ] Windows Store submission - Prepare screenshots, description - Upload to Microsoft Store - Pricing setup ($20/$40/month) - [ ] Mac App Store submission - App review process - Pricing setup - [ ] Direct download

site - Landing page: https://nexusaigear.com/download - Version history - Release notes - [ ] Update checker in app - [ ] Analytics (crash reporting, usage tracking)

Owner: Founder + Contractor
Time: 2 weeks

Desktop App Tech Stack

- **Framework**: Tauri 2.0
- **UI**: React (reuse existing)
- **Storage**: SQLite (local)
- **Local AI**: Qwen 2 1.5B (from Ollama or Transformers.js)
- **Signing**: Self-signed (Windows), Developer ID (macOS)
- **Distribution**: Github Releases, Windows Store, Mac App Store

Desktop App Revenue Model

Month 12 Projection: 240 paid users = $7,200/month - 100 paying with Pro ($20/mo) = $2,000/mo - 140 paying with Studio ($40/mo) = $5,600/mo - Plus one-time purchases (assume 20% of monthly): $1,440/mo - **Total: $9,040/month expected**

---

3. MOBILE APPS (iOS & Android)

Strategy

React Native (Expo) for code sharing
Same pricing as web (Pro $30, Studio $50)
Offline chat + lightweight features
Push notifications for engagement

Timeline: Weeks 6-18

Phase 1: Project Setup & MVP (Weeks 6-10)

Goal: iOS & Android beta builds

Tasks: - [ ] React Native project initialization (Expo) - [ ] Authentication flow (same NextAuth) - [ ] Core features (Chat, Image generation) - [ ] Bottom tab navigation (Chat, Image, Settings) - [ ] Dark mode support - [ ] Offline support (local storage) - [ ] Push notification setup (Firebase Cloud Messaging) - [ ] Testing on physical devices

Owner: Mobile Engineer (hire) + Full-Stack
Time: 3 weeks
Deliverable: Testable APK/IPA

Phase 2: Feature Expansion (Weeks 11-14)

Goal: Feature parity with web

Tasks: - [ ] Video preview feature (mobile-optimized) - [ ] Character design (simplified UI) - [ ] UGC Ads gear (quick generation) - [ ] Image gallery (download, share) - [ ] Settings & account management - [ ] In-app purchase integration (RevenueCat) - [ ] Analytics (Mixpanel, Firebase) - [ ] Performance optimization (App startup <2s)

Owner: Mobile Engineer
Time: 3 weeks

Phase 3: App Store Submission (Weeks 15-18)

Goal: Live on App Store & Play Store

Tasks: - **iOS**: - [ ] Apple Developer account ($99/year) - [ ] App review preparation (screenshots, description, privacy policy) - [ ] In-app purchase setup (Pro $30, Studio $50) - [ ] TestFlight beta (external) - [ ] App Store submission - [ ] Review & approval (1-3 weeks)

- **Android**:
  - ☐ Google Play Developer account ($25 one-time)
  - ☐ Google Play Console setup
  - ☐ In-app purchase configuration
  - ☐ Beta testing (internal + closed)
  - ☐ Production release
  - ☐ Review & approval (typically 1-2 hours)

Owner: Founder + Mobile Engineer
Time: 2-3 weeks

Mobile Tech Stack

- **Framework**: React Native (Expo)
- **State**: Redux or Zustand
- **Storage**: AsyncStorage + SQLite
- **Auth**: NextAuth (web) + custom mobile auth
- **Push**: Firebase Cloud Messaging
- **Analytics**: Mixpanel + Firebase Analytics
- **In-App Purchase**: RevenueCat (handles both iOS/Android)
- **Deployment**: EAS (Expo Application Services)

Mobile Revenue Model

Month 12 Projection: 300 paid users across iOS/Android - iOS: 180 Pro ($30) + 60 Studio ($50) = $8,400/mo - Android: 100 Pro ($30) + 35 Studio

($50) = $4,350/mo - In-app purchases (credits): +$2,000/mo - **Total: $14,750/month expected**

---

4. LIVE SERVER APP (Current)

Status

✓ Web app running on http://47.236.51.230:3000
✓ All gears operational
✓ Database connected
✓ Ready for production

Week 1 Launch Checklist (THIS WEEK)

Monday-Tuesday

- ☐ Setup CI/CD pipeline (GitHub Actions)
- ☐ Configure SSL/TLS (Cloudflare Tunnel)
- ☐ Backup strategy (daily DB backups)
- ☐ Error tracking (Sentry)
- ☐ Logging setup (structured JSON logs)
- ☐ Status page (https://status.nexusaigear.com)

Wednesday

- ☐ Launch announcement blog post
- ☐ Email to early adopters
- ☐ Twitter/X announcement
- ☐ ProductHunt announcement prep

Thursday-Friday

- ☐ Launch week support on Discord
- ☐ Monitor uptime & performance
- ☐ Collect early user feedback
- ☐ Bug fixes based on real usage

Owner: Founder + DevOps
Target: Live and stable by Friday EOD

INTEGRATED TIMELINE (Week-by-Week)

```
WEEK 1 (NOW):
├─ Server App: LAUNCH (Friday EOD)
├─ Website: Week 1 tasks (landing page)
├─ Desktop: Project setup (Tauri)
└─ Mobile: Planning & setup
```

```
WEEK 2:
├─ Server App: Monitor, iterate, bug fixes
├─ Website: Week 2 tasks (feature pages)
├─ Desktop: Windows build (WIP)
└─ Mobile: Expo project setup

WEEK 3:
├─ Server App: Stable, feature validation
├─ Website: Week 3 tasks (optimization)
├─ Desktop: Windows build + macOS start
└─ Mobile: Core features development

WEEK 4:
├─ Server App: Ready for investors
├─ Website: LIVE (nexusaigear.com)
├─ Desktop: macOS build, distribution start
└─ Mobile: Feature expansion

WEEK 6:
├─ Desktop: Distribution channels (App Stores)
└─ Mobile: MVP build ready

WEEK 12:
├─ Desktop: LIVE (Windows Store, Mac App Store)
└─ Mobile: MVP complete

WEEK 18:
├─ Desktop: Mature with revenue
├─ Mobile: iOS & Android LIVE on App Stores
└─ All platforms: Ready for Series A
```

RESOURCE REQUIREMENTS

Team Needs (By Timeline)

Role
Founder/CEO
Web Engineer
Mobile Engineer
Designer/UX
DevOps

Budget (3 Months for All Platforms)

Item	Cost
Designer (contractor, 30 hrs @	$2,250

$75/hr)	
Mobile Developer (contractor, start month 6)	$0 (included in post-seed hire)
Desktop packaging tools	$500
App Store fees (iOS, Google Play, Windows)	$150
Hosting & infrastructure	$2,500
Tools (analytics, monitoring, etc.)	$1,000
TOTAL	**$6,400**

SUCCESS METRICS (By Platform)

Website (Week 4)

- ☐ Live on nexusaigear.com
- ☐ SEO ranking (top 20 for “AI image generator alternatives”)
- ☐ 1K organic visitors/month by month 3
- ☐ 5% signup rate (50 free users from 1K visitors)

Desktop App (Week 12)

- ☐ 50+ downloads by month 3
- ☐ 100+ downloads by month 6
- ☐ 240+ paid users by month 12
- ☐ $7,200+/month revenue

Mobile Apps (Week 18)

- ☐ 2K+ free users by month 6
- ☐ 300+ paid users by month 12
- ☐ iOS & Android feature parity
- ☐ 4.5+ star rating on app stores
- ☐ $14K+/month revenue

Web App (Live Now)

- ☐ 99.5% uptime
- ☐ <2s page load time
- ☐ 5K+ free users by month 3
- ☐ 200+ paid users by month 6
- ☐ $7.5K/month revenue by month 6

RISKS & MITIGATION

Risk	Platform	Mitigation

App Store rejection	Mobile	Thorough review of guidelines, compliance from day 1
Offline AI too heavy	Desktop	Optimize model, support cloud fallback
Marketing website SEO slow	Website	Content strategy, guest posting, partnerships
Mobile development delays	Mobile	Start hiring 1-2 months early, MVP-first approach
Code signing issues	Desktop	Early certificate setup, test automation

NEXT STEPS (END OF WEEK 1)

CRITICAL PATH: 1. [ ] Server app live by Friday EOD 2. [ ] Website landing page live by end of week 4 3. [ ] Desktop packaged app available for download by week 12 4. [ ] Mobile apps live on stores by week 18

By Month 18: All platforms live, $773K ARR, Series A ready.

Last Updated: July 4, 2026