Nexus AI Studio — Product Rollout & Launch Plan

Executive Overview

This document outlines the phased rollout strategy for Nexus AI Studio from **Month 1 (Seed Close) through Month 18 (Series A Readiness)**. The plan prioritizes product-market fit validation, creator acquisition, and enterprise pipeline building.

Phase 1: Foundation & Stabilization (Months 1-3)

Objectives

- Stabilize core product (bug fixes, performance optimization)
- Validate product-market fit with early adopters
- Establish baseline metrics & KPIs
- Launch referral & community programs

Product Work

MVP Hardening (Weeks 1-4)

Feature

Chat Gear

Image Studio

Video Studio

Cinema Gear

Character Gear

UGC Ads

Bug Fixes & Stability (Weeks 1-6)

- Authentication flow audit (ensure flawless onboarding)
- Database optimization (handle concurrent users)
- API rate limiting (prevent abuse)
- Error handling & logging (ops visibility)
- Target: 99.5% uptime SLA

Performance Optimization (Weeks 3-6)

- Image generation latency: < 8 seconds (vs current 12s)
- Video preview generation: < 30 seconds
- Page load time: < 2 seconds
- API response time: < 500ms (p95)

Go-to-Market Work

Referral Program Launch (Week 2)

- **Mechanism**: Free user refers Pro → both get $5 credits
- **Implementation**: Email invite, shareable links, tracking dashboard
- **Target**: 10% of new users from referral by month 3
- **Owner**: Product

Community Setup (Week 3)

- **Discord Server**: Launch with #announcements, #feature-requests, #showcase
- **Target**: 500+ members by month 3
- **Content**: Weekly tutorials, model comparisons, prompt tips
- **Owner**: Marketing + Community Manager (contractor)

Content Calendar (Weeks 1-12)

Week
1-2
3-4
5-6
7-8
9-10
11-12

Early Adopter Program (Week 2)

- Target: 50-100 beta testers from Twitter, Reddit, ProductHunt
- Compensation: Lifetime Pro access, monthly feature request votes
- Expectations: Weekly feedback, bug reports, testimonials
- Owner: Customer Success

Metrics & KPIs (Month 3 Targets)

Metric
Free Users
Pro Customers
Daily Active Users (DAU)
Monthly Churn (Pro)
Free → Pro Conversion
Avg Session Duration
Referral Rate
Community Members

Hiring Plan (Phase 1)

- **Month 2**: VP Engineering / AI Product Lead ($120K + equity)
  - Responsibilities: AI model integration, product roadmap, team leadership
  - Start date: Week 6
- **Month 3**: Full-Stack Engineer ($130K + equity)
  - Responsibilities: Scaling, infrastructure, feature development
  - Start date: Week 12

Budget (Phase 1)

- Contractor services (community manager): $3K
- Marketing & content production: $5K
- Cloud infra & GPU: $15K
- Misc operational: $2K
- **Total**: $25K (within seed burn)

Phase 2: Creator Acquisition (Months 4-6)

Objectives

- Scale to 25K free users, 200 Pro customers
- Establish creator community & advocacy
- Validate product-market fit signals
- Prepare for enterprise outreach

Product Releases

Release 2.1: Team Collaboration (Week 13)

Feature
Shared workspaces
Member roles & permissions
Collaboration comments
Activity audit logs

Owner: VP Engineering + Full-Stack Engineer

Release 2.2: Advanced Analytics (Week 17)

Feature
Spend dashboard
Model performance metrics
Usage attribution
Cost optimization recommendations

Owner: Product + Full-Stack Engineer

Release 2.3: API Webhooks (Week 21)

Feature
Webhook event triggers
Zapier integration
Make.com integration
Webhook testing/debugging

Owner: Full-Stack Engineer

Marketing & Sales Execution

Influencer Partnership Program (Week 13)

- **Target**: 50 micro-influencers (10K-100K followers)
- **Offer**: Free Pro access + $500 referral bonus per paying user
- **Expected**: 500+ free users, 50+ Pro customers from influencers
- **Owner**: Marketing

Creator Webinar Series (Weeks 13-24)

Week
13
15
17
19
21
23

Content Expansion (Weeks 13-24)

- YouTube channel launch (goal: 5K subscribers by end of phase)
- Weekly tutorials (generating images, videos, characters)
- Prompt library (500+ curated prompts)
- Blog series (SEO-optimized for long-tail queries)
- Owner: Marketing + Content Creator (hire)

ProductHunt Launch (Week 14-15)

- **Strategy**: Soft launch to community first, then ProductHunt week 15
- **Preparation**:
  - Case study video showing 10x productivity
  - Comparison guide (vs MidJourney, Runway, Leonardo)
  - Exclusive landing page for PH users (special discount)
- **Goal**: Top 3 on ProductHunt, 2K new free signups
- **Owner**: CEO + Marketing

Agency Partnership Program Launch (Week 16)

- **Program Structure**: 20% margin, co-marketing, white-label branding
- **Outreach**: LinkedIn + industry events
- **Initial Target**: 5 agencies by end of phase
- **Owner**: Sales (hire as contractor month 5)

Enterprise Sales Groundwork (Weeks 16-24)

- **Research & Targeting**: Identify 100 enterprise prospects (marketing + sales)
- **Messaging Development**: ROI calculators, case studies, white papers
- **Pilot Program**: 2-3 enterprise pilots (goal: signed by week 24)
- **Owner**: Sales lead (contractor)

Hiring (Phase 2)

- **Month 5**: Sales Contractor ($3K/month) — Gen list, LinkedIn outreach
- **Month 6**: Content Creator ($2.5K/month) — YouTube, blog, tutorials

Metrics (Month 6 Targets)

Metric
Free Users
Pro Customers
Enterprise Pilots
DAU
Monthly Churn (Pro)
Free → Pro Conversion
Community Discord
YouTube Subscribers
MRR

Budget (Phase 2)

Item
Sales contractor
Content creator
Influencer seeding
Cloud infra & GPU
ProductHunt + marketing
Misc operational
TOTAL

Phase 3: Sales Momentum & Series A Prep (Months 7-12)

Objectives

- Reach 50K+ free users, 55+ Pro customers, 2+ enterprise contracts
- Achieve $44K MRR (Series A validation)
- Build enterprise proof points
- Prepare Series A pitch & financials

Product Releases

Release 3.1: Enterprise Features (Weeks 25-28)

Feature
SSO/SAML authentication
Audit logs & compliance
SLA dashboards
Data residency options

Owner: VP Engineering (contractor security audit week 25)

Release 3.2: Automation Suite (Weeks 29-32)

Feature
Scheduled batch generation
Prompt templates + variables
Multi-model generation (A/B test)
Generation chaining (image → video)

Owner: Full-Stack Engineer

Release 3.3: Marketplace & Integrations (Weeks 33-36)

Feature
Prompt marketplace
HubSpot integration
Salesforce integration
Custom plugin SDK

Owner: Full-Stack Engineer + Product

Sales Execution

Enterprise Sales Ramp (Months 7-12)

- **Goal**: Close 2 enterprise contracts ($15K+ each)
- **Sales Process**:
  - Week 25: Pilot kickoff meetings (3 pilot accounts from phase 2)
  - Week 28: Pilot evaluation (gather feedback, create case studies)

    - Week 30: Contract negotiations (2 pilots → paid customers)
    - Week 32: Customer onboarding + success planning
    - Weeks 34-40: Expand to existing customers (cross-sell, upsell)
- **Owner**: VP Sales (hire full-time month 8)

SMB/Agency Scale (Months 7-12)

- **Goal**: 50 Studio customers, 10 agency partnerships
- **Tactics**:
    - LinkedIn + cold email campaigns
    - Industry event presence (AI, content marketing)
    - Agency webinars + training
    - Partner co-marketing
- **Owner**: Sales team (hire 1-2 AEs month 9-10)

Community & Advocacy (Months 7-12)

- **Discord**: 5K+ members, weekly community events
- **YouTube**: 15K subscribers, 2-3 videos/week
- **Blog**: SEO-optimized content driving 5K+/month organic traffic
- **Testimonials**: Collect 10+ customer case studies
- **Owner**: Marketing + Community Manager

Series A Preparation (Months 10-12)

- **Financial Statements**: Prepare audited financials (GAAP, cash basis)
- **Pitch Deck**: Create investor-ready presentation
- **Data Rooms**: Organize legal docs, customer contracts, metrics
- **Advisor Introductions**: Build cap table with advisors
- **Investor Target List**: Identify 30-50 Series A VCs
- **Owner**: CEO + Finance consultant (hire month 10)

Hiring (Phase 3)

- **Month 8**: VP Sales / Sales Director ($120K salary + equity)
- **Month 9-10**: Sales Account Executives (2x, $100K + commission)
- **Month 10**: Finance & Operations Manager ($80K + equity)
- **Month 11**: Design Lead ($110K + equity)

Metrics (Month 12 Targets)

Metric
Free Users
Pro Customers
Studio Customers
Enterprise Contracts
Enterprise ARR

DAU
Monthly Churn (Pro)
Monthly Churn (Studio)
Free → Pro Conversion
Discord Members
YouTube Subscribers
Organic Traffic
MRR
ARR

Budget (Phase 3, Months 7-12)

Item
Salaries (VP Sales + 2 AEs, Finance)
Cloud infra & GPU
Marketing & partnerships
Legal, finance, ops
Misc operational
TOTAL

Phase 4: Series A & Scale (Months 13-18)

Objectives

- Close Series A funding ($2M)
- Scale to 400K free users, 400+ Studio customers
- Build 15 enterprise contracts
- Establish market leadership position

Product Roadmap

Release 4.1: Fine-Tuning Workbench (Weeks 37-44)

- **Features**: Model training interface, dataset management, deployment
- **Target**: Q4 2026
- **Owner**: AI/ML team (expand engineering)
- **Revenue Impact**: $50K+/month from 20-30 enterprise customers

Release 4.2: White-Label Platform (Weeks 45-52)

- **Features**: Reseller portal, branded experience, usage APIs
- **Target**: Q1 2027
- **Owner**: Product + Full-Stack team
- **Revenue Impact**: $100K+/month from 10-15 partners

Release 4.3: Compliance Workbench (Weeks 53+)

- **Features**: HIPAA, SOC2, GDPR compliance dashboards
- **Target**: Q2 2027
- **Owner**: Engineering + Security consultant
- **Revenue Impact**: $30K+/month add-on

Sales & Go-to-Market

Series A Investor Outreach (Weeks 37-40)

- **Close Target**: Month 14-16
- **Investor Types**: AI-focused VCs, growth-stage funds
- **Preparation**: Data room, financial model, 3-year projections
- **Owner**: CEO + CFO

Enterprise Account Expansion (Weeks 37+)

- **Goal**: 15 enterprise contracts by month 18
- **Strategy**:
  - Expansion of existing 2 customers (cross-sell)
  - New enterprise sales (3-5 new deals)
  - Land-and-expand model
- **Owner**: VP Sales

International Expansion (Months 15-18)

- **Initial Markets**: UK, Canada, Australia
- **Preparation**:
  - Localize UI (language support)
  - Data residency compliance
  - Regional payment options
- **Goal**: 5K+ non-US free users
- **Owner**: Product + Marketing

Team Expansion (Months 13-18)

- Engineering team: 5-6 people (double)
- Sales team: 4-5 AEs + sales ops
- Marketing team: 3-4 people (content, demand gen, product marketing)
- Operations: Finance, HR, Legal
- **Total headcount**: 15-18 FTE

Metrics (Month 18 Targets)

Metric
Free Users
Pro Customers
Studio Customers

Enterprise Contracts

Enterprise ARR

MRR

ARR

Gross Margin

Risk & Contingency Planning

Key Risks in Rollout

Risk	Phase	Mitigation
Slower free → Pro conversion (below 3%)	1-2	Improve onboarding UX, implement feature gates
Inability to hire quality engineers	2-3	Start recruiting early, offer above-market equity
Competition from new entrants	1-3	Focus on product differentiation, move fast
Enterprise sales cycles extend	3	Keep SMB/Pro growth as fallback revenue
Product stability issues at scale	2	Invest in infrastructure + observability early

Contingency Options

If Free → Pro Conversion Underperforms (< 2%) - Increase focus on inbound marketing (SEO, content) - Adjust Pro pricing down ($19-24/month) - Implement free-to-paid workflow experiments

If Enterprise Sales Stall - Accelerate SMB/Agency focus - Build case studies from Pro users - Expand pilot program to 5-10 companies

If Fundraising Delayed - Cut discretionary expenses (marketing, travel) - Extend timeline by 3-6 months - Pursue smaller round ($250K bridge) or revenue-based financing

---

Success Metrics & Go/No-Go Decisions

End of Phase 1 (Month 3) Go/No-Go

Metric
Free Users
Pro Customers

Free → Pro Conversion
Free Churn
NPS (Pro users)

Decision: Proceed to Phase 2 if ≥4/5 metrics met

End of Phase 2 (Month 6) Go/No-Go

Metric
Free Users
Pro Customers
Pro Churn
Enterprise Pilots
MRR

Decision: Proceed to Phase 3 (prepare for Series A) if ≥4/5 metrics met

End of Phase 3 (Month 12) Series A Decision

Metric
MRR
Free Users
Pro + Studio Customers
Enterprise Contracts
Revenue Growth Rate (YoY)

Decision: Ready for Series A if ≥4/5 metrics met

Implementation Timeline Summary

```
Phase 1 (Months 1-3): FOUNDATION
├─ Product hardening & stabilization
├─ Referral + community programs
├─ Early adopter feedback
└─ Targets: 5K free, 50 Pro, $2K MRR

Phase 2 (Months 4-6): CREATOR ACQUISITION
├─ Influencer partnerships
├─ Content marketing ramp
├─ ProductHunt launch
├─ Enterprise pilot prep
└─ Targets: 25K free, 200 Pro, 3 pilots, $13.5K MRR

Phase 3 (Months 7-12): SALES MOMENTUM
├─ Enterprise contract closing
├─ SMB/Agency sales ramp
```

```
├─ Series A preparation
├─ Team expansion
└─ Targets: 50K free, 55 Pro, 24 Studio, 2 Enterprise, $44.8K MRR

Phase 4 (Months 13-18): SERIES A & SCALE
├─ Series A close ($2M)
├─ Team doubling
├─ International expansion
├─ Fine-tuning workbench launch
└─ Targets: 400K free, 400 Studio, 15 Enterprise, $148.5K MRR
```

Success Criteria

By **Month 18** (Series A readiness), Nexus AI Studio will:

✔ Serve **400K+ free users** and **400+ Studio customers**
✔ Generate **$1.78M ARR** with **$148.5K MRR**
✔ Achieve **70% gross margin** with clear path to profitability
✔ Sign **15 enterprise contracts** with **$2.7M enterprise ARR**
✔ Demonstrate **3.3x MRR growth** (month 6 → month 12)
✔ Build **15-18 person team** across engineering, sales, product, ops
✔ Maintain **<5% Pro churn** and **3% Studio churn**
✔ Establish **“best-in-class” positioning** in market awareness

---

Last Updated: July 2026
Approved by: Christopher Scannell (CEO)