Nexus AI Studio — Week 1 Launch Plan (Go Live by Friday)

MISSION CRITICAL

Launch the web app (http://47.236.51.230:3000) to production-ready status by Friday, July 11, 5 PM EDT

DAILY BREAKDOWN

MONDAY, JULY 8

Morning (9 AM - 12 PM): Infrastructure & Monitoring

Owner: Founder + DevOps consultant (if available)

Tasks: - [ ] **CI/CD Pipeline Setup** (30 min) - GitHub Actions workflow for auto-deploy - Triggers on main branch push - Runs tests → builds → deploys to server - Config file: `.github/workflows/deploy.yml`

- ☐ **Error Tracking** (45 min)
  - ☐ Sign up for Sentry (sentry.io)
  - ☐ Add Sentry SDK to Next.js app
  - ☐ Configure environment: production
  - ☐ Test error reporting
- ☐ **Logging Setup** (45 min)
  - ☐ Configure structured JSON logging
  - ☐ Use Winston or Pino for logging
  - ☐ Log to CloudWatch or local files
  - ☐ Setup log rotation (logrotate)

Deliverables: - GitHub Actions workflow passing - Sentry project created & verified - Sample error logged to Sentry

Afternoon (1 PM - 5 PM): SSL/TLS & Domain

Owner: Founder

Tasks: - [ ] **Domain & DNS** (30 min) - [ ] If not done: purchase nexusaigear.com - [ ] Point to Cloudflare nameservers - [ ] Add A record pointing to 47.236.51.230 - [ ] Verify DNS propagation (dig nexusaigear.com)

- ☐ **SSL/TLS Certificate** (45 min)

  - ☐ Install Let’s Encrypt certbot on server
  - ☐ Generate certificate: `certbot certonly -d nexusaigear.com`
  - ☐ Configure nginx/reverse proxy for HTTPS
  - ☐ Test HTTPS access (https://nexusaigear.com)
  - ☐ Setup auto-renewal
- ☐ **Firewall & Security** (45 min)
  - ☐ Review UFW rules (port 22, 80, 443 should be open)
  - ☐ Enable HTTPS redirect (80 → 443)
  - ☐ Test from external IP
  - ☐ Verify no errors in logs

Deliverables: - nexusaigear.com accessible via HTTPS - SSL certificate auto-renewed - All traffic redirected to HTTPS

TUESDAY, JULY 9

Morning (9 AM - 12 PM): Database & Backups

Owner: Founder + DevOps

Tasks: - [ ] **Database Backup Strategy** (1 hour) - [ ] Create backup directory: `/var/backups/postgres` - [ ] Create daily backup cron job: `0 2 * * * pg_dump nexus_studio | gzip > /var/backups/postgres/db-$(date +\%Y\%m\%d).sql.gz` - [ ] Test backup restoration - [ ] Keep last 7 days of backups

- ☐ **Database Verification** (30 min)
  - ☐ Verify database connection: `psql -U nexus -h localhost -d nexus_studio -c "SELECT count(*) FROM \"User\";"`
  - ☐ Check table structure: `\dt`
  - ☐ Verify no corruption
- ☐ **Database Performance** (30 min)
  - ☐ Add basic indexes for common queries
  - ☐ Run `ANALYZE` on tables
  - ☐ Check query logs for slow queries

Deliverables: - Automated daily backups running - S3 or external storage verified (optional for safety) - Database healthy & performant

Afternoon (1 PM - 5 PM): Monitoring & Alerting

Owner: Founder

Tasks: - [ ] **Uptime Monitoring** (1 hour) - [ ] Sign up for uptime monitoring (Pingdom, Better Uptime, or UptimeRobot) - [ ] Configure health check: GET https://nexusaigear.com/api/health - [ ] Setup 5-minute checks - [ ] Configure alerts (email, SMS) for downtime

- ☐ **Performance Monitoring** (1 hour)
  - ☐ Setup server monitoring (New Relic, Datadog, or open-source)
  - ☐ Monitor CPU, memory, disk usage
  - ☐ Set alerts for: CPU >80%, Memory >85%, Disk >90%
  - ☐ Dashboard created & accessible
- ☐ **Application Health Endpoint** (30 min)
  - ☐ Create `/api/health` endpoint that returns:

    ```
    {
      "status": "ok",
      "timestamp": "2026-07-09T...",
      "database": "connected",
      "memory_mb": 256
    }
    ```

  - ☐ Test endpoint

Deliverables: - Uptime monitoring dashboard live - Server health metrics visible - Alerts configured for critical issues

---

WEDNESDAY, JULY 10

Morning (9 AM - 12 PM): Testing & QA

Owner: Founder

Tasks: - [ ] **User Flow Testing** (1.5 hours) - Sign up flow: Create new account → verify email → login - Pro tier: Upgrade to Pro → verify billing - Image generation: Test image generation feature - Video generation: Test video feature - Character gear: Create character → download - UGC Ads: Generate ads → export

Verify: - All pages load < 2 seconds - No console errors - Responsive design works (mobile view) - All features functional

- ☐ **Edge Case Testing** (1.5 hours)
  - Test with slow network (throttle to 3G)
  - Test offline behavior
  - Test with very large file uploads
  - Test concurrent user requests
  - Test error handling (invalid inputs)

Deliverables: - All user flows tested - Bug report log created - Critical bugs fixed (if any)

Afternoon (1 PM - 5 PM): Documentation & Launch Prep

Owner: Founder

Tasks: - [ ] **API Documentation** (1 hour) - [ ] Review existing API routes - [ ] Document all endpoints in README.md - [ ] Include example requests/responses - [ ] Add API authentication details

- ☐ **Runbook Creation** (1 hour)
  - ☐ Create `/docs/RUNBOOK.md` with:
    - How to restart the app
    - How to check logs
    - How to rollback to previous version
    - How to handle database issues
    - Emergency contacts
- ☐ **Announcement Prep** (1 hour)
  - ☐ Write launch blog post (500-800 words)
    - Problem statement
    - Solution highlight
    - Features showcase
    - Call to action (free signup)
  - ☐ Create Twitter announcement (3-5 tweets)
  - ☐ Prepare email to early adopters
  - ☐ Create ProductHunt content

Deliverables: - Comprehensive documentation - Launch announcements written - Marketing materials ready

---

THURSDAY, JULY 11 (LAUNCH DAY)

Morning (9 AM - 12 PM): Final Testing & Deployment

Owner: Founder

Tasks: - [ ] **Smoke Test on Production** (30 min) - [ ] Verify app loads on https://nexusaigear.com:3000 - [ ] Test critical paths: - [ ] Signup → email verification → login - [ ] Generate image - [ ] Generate video - [ ] Check performance metrics - [ ] Verify no error logs

- ☐ **Load Testing** (30 min)
  - ☐ Use Apache Bench or Artillery
  - ☐ Simulate 100 concurrent users
  - ☐ Target: < 500ms response time
  - ☐ Verify no crashes
- ☐ **Backup Current Database** (15 min)

  - ☐ Manual backup before launch
  - ☐ Test restoration
- ☐ **Setup Alerts & On-Call** (15 min)
  - ☐ Verify Sentry alerts working
  - ☐ Verify uptime monitoring alerts working
  - ☐ Personal phone should be ready for page alerts

Deliverables: - Production verified stable - All monitoring active - Backup created

Afternoon (1 PM - 5 PM): LAUNCH & MONITORING

Owner: Founder (stay near computer)

Tasks (In This Order):

1:00 PM - 1:30 PM: Pre-Launch Checklist - [ ] Final git push with version tag: `git tag -a v1.0.0-launch -m "Launch production"` - [ ] Verify GitHub Actions passed - [ ] Confirm deployment complete - [ ] Double-check https://47.236.51.230:3000 is live

1:30 PM - 2:00 PM: Launch Announcements - [ ] Publish blog post to https://nexusaigear.com/blog - [ ] Post Twitter announcement + 4 follow-up tweets (1 every 30 min) - Tweet 1: Launch announcement + screenshot - Tweet 2: Feature showcase (Chat Gear) - Tweet 3: UGC Ads feature - Tweet 4: “Try free today” CTA - [ ] Send email to early adopters list - [ ] Post to Reddit (/r/OpenAI, /r/PromptEngineering, /r/sideprojects)

2:00 PM - 3:00 PM: ProductHunt Launch (Optional) - [ ] Post to ProductHunt (if account ready) - [ ] Set up maker profile - [ ] Upload screenshots + demo video - [ ] Write compelling description

3:00 PM - 5:00 PM: ACTIVE MONITORING - [ ] Watch monitoring dashboard (CPU, memory, errors) - [ ] Monitor Sentry for errors - [ ] Check uptime dashboard every 10 minutes - [ ] Respond to Twitter replies/comments - [ ] Help new users in Discord/Twitter DMs - [ ] Document any issues

5:00 PM: Launch Complete! 🎉 - [ ] Thank early adopters - [ ] Log all metrics (signups, errors, performance) - [ ] Write launch day report

Deliverables: - Website live and announced - 50+ free signups from launch - All systems stable - No critical errors

---

FRIDAY, JULY 12

Morning (9 AM - 12 PM): Launch Day 2 Monitoring & Iteration

Owner: Founder

Tasks: - [ ] **Review Overnight Activity** (30 min) - How many free signups overnight? - Any errors in Sentry? - Performance metrics healthy? - User feedback collected?

- ☐ **Fix Any Critical Bugs** (1.5 hours)
  - Priority: Show-stopping bugs only
  - Minor bugs → backlog for next week
  - Performance issues → optimize
- ☐ **Engagement** (1 hour)
  - Respond to all Twitter mentions
  - Reply to ProductHunt comments
  - Answer Discord questions
  - Collect user feedback

Afternoon (1 PM - 5 PM): Weekly Review & Week 2 Planning

Owner: Founder

Tasks: - [ ] **Launch Report** (1 hour) - [ ] Document launch metrics: - Free signups (target: 50+) - Pro signups (target: 2-5) - Social media reach - ProductHunt ranking (if applicable) - [ ] List what went well - [ ] List what needs improvement - [ ] Identify biggest bugs/UX issues

- ☐ **Week 2 Planning** (1 hour)
  - ☐ Prioritize fixes for next week
  - ☐ Plan website work (if not done)
  - ☐ Plan desktop app setup
  - ☐ Adjust metrics based on actual launch

Deliverables: - Launch complete & documented - Week 1 metrics captured - Week 2 roadmap updated

---

SUCCESS CRITERIA (By Friday EOD)

Server App ✓

- ☐ Application live on https://nexusaigear.com
- ☐ 99.5% uptime verified
- ☐ Page load time < 2 seconds
- ☐ All feature gears working

- ☐ Monitoring & alerts active
- ☐ Backups automated
- ☐ SSL/TLS certificate valid

Operations ✓

- ☐ CI/CD pipeline functional
- ☐ Error tracking (Sentry) working
- ☐ Uptime monitoring active
- ☐ Database backups automated
- ☐ Health checks passing

Marketing ✓

- ☐ Blog post published
- ☐ Twitter announced (5+ tweets)
- ☐ Email sent to early adopters
- ☐ ProductHunt posted (optional)
- ☐ Reddit posts made

Metrics ✓

- ☐ 50+ free user signups
- ☐ 2-5 Pro customer conversions
- ☐ <0.1% error rate
- ☐ <100ms API latency (p95)
- ☐ 0 critical security issues

TEAM & ROLES

Founder (Christopher)

- Lead infrastructure
- Lead monitoring/alerting
- Launch & announcements
- On-call support Friday
- **Time commitment**: 60 hours this week

DevOps Consultant (Optional)

- Help with CI/CD
- Help with monitoring
- Review security
- **Time commitment**: 10-15 hours

Designer (Contractor, Optional)

- Help with website landing page
- **Start**: Week 2 (if needed for website)

RISK MITIGATION

Risk	Probability	Impact	Mitigation
Database crashes under load	Low	High	Load test, optimize queries, monitoring
SSL certificate issues	Low	High	Test 48 hours before launch
Performance degradation	Medium	Medium	Performance monitoring, CDN caching
Security vulnerabilities	Low	Critical	Security audit, firewall rules
Marketing message misses	Low	Low	Test announcement with advisor

COMMUNICATION PLAN

Pre-Launch (Mon-Wed)

- Daily standup with yourself (async notes)
- Status updates to advisors (if available)

Launch Day (Thu)

- Real-time Twitter engagement
- Respond to comments within 30 minutes
- Update Discord channel hourly

Post-Launch (Fri)

- Publish launch report
- Thank users publicly
- Plan improvements for Week 2

NEXT WEEK (WEEK 2)

Once server app is stable: - [ ] Deploy website landing page - [ ] Start desktop app (Tauri) setup - [ ] Mobile planning document - [ ] Product roadmap for Q3/Q4

RESOURCES & TOOLS NEEDED

Services to Setup

- ☐ GitHub Actions (free)
- ☐ Sentry (free tier)
- ☐ Better Uptime or UptimeRobot ($10/month)
- ☐ Cloudflare DNS (free)
- ☐ Let's Encrypt (free)

Total Cost (Week 1)

- Uptime monitoring: $10/month
- Optional: SMS alerts: $5/month
- **Total**: ~$15/month (negligible)

FINAL CHECKLIST

Before 9 AM Monday: - [ ] This plan reviewed - [ ] All tools accessed (GitHub, Sentry, etc.) - [ ] Developer environment ready - [ ] Terminal/IDE open - [ ] Coffee ☕

By Friday 5 PM: - [ ] 🚀 **NEXUS AI STUDIO LIVE** 🚀

SUCCESS MESSAGE (For Friday)

"Nexus AI Studio is live. Our multi-provider platform is now available to creators worldwide. Join the 50+ early users who are discovering the future of AI-powered content creation."

This Week 1 Launch Plan is your critical path to production. Stick to it, stay focused, and ship by Friday.

Good luck! 🚀

Last Updated: July 8, 2026 (LAUNCH WEEK)